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CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- Throughout the shift, I was intermittently inspecting the work at the CCO-314 test rigs. See below for
details of the work performed.
- From 08:00 until 08:40, I attended the weekly project safety meeting.

At test rig #1 (Rod ID# B1-F4):
- The load was increased to 0.75 of ultimate (631 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to confirm water flow out of the groove
(to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #2 (Rod ID# B2-F5):
- The load was increased to 0.55 of ultimate (460 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):
- Some set-up work was ongoing today with a possible start date of Saturday for tensioning.
- The end plate on the dead end was installed & the bolts tensioned.
- 37mm of plumbers tape (Teflon tape) was applied to the threads at the dead end.
- The dead end nut was installed on the rod with 37mm of rod stick-out beyond the nut.
- At the live end, the new neoprene washer & extra cover washer arrived today to try to better seal the live
end wet chamber. The bolt holes for the extra washer were match drilled with the original washer.

At test rig #4 (Rod ID# S4-E2):
- The load was increased to 0.65 of ultimate (547 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to confirm water flow out of the groove
(to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged. The live end had a small leak, but the water never dropped low enough to expose the rod.
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Other:
- Occasionally, a laborer would come by to vacuum up water from the SWPPP containment areas.
- Some research was done by Dr Townsend & VGO regarding the pH sensors. They appear to have a
contaminating film on the sensors that may be impacting the readings.

Labor hours for CCO-314 today:
- Bob Russell - Ironworker - 7 hours
- Jimmy Osbourn - Ironworker - 7 hours
- Barry Rothman - Ironworker - 7 hours
- Carlos (Pedro) Garcia - Laborer - 4 hours
- 1 worker from subcontractor VGO - 8 hours
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00 4 hours on CCO-314 today

JNM JIMMY OSBURNIronworker 8.00 0.00 0.00 8.00 5 hours on CCO-314 today

FOR ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00 5 hours on CCO-314 today

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00 5 hours on CCO-314 today
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